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List all Tanks
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end if an estimate  

Tank 26

6' sludge and 18.5' 

water E No

Treat water, centrifuge 

sludge, recycle oil, dispose 

solids at U.S. Ecology 

The decision to 

demolish this tank is 

uncertain until the tank 

has been inspected. No 9-Jun-12

NORCO will treat water, centrifuge sludge, recycle oil, and dispose of residual solids at the 

U.S. Ecology facility in Robstown, TX.  Due to the TCEQ's requirement to start discharging in 

March, this date has been changed. A cost proposal for the setup/construction of the 

wastewater treatment and field irrigation system has been received by NORCO.  The 

proposal is currently under review.

Tank 21 empty yes K-169 at US Ecology Yes Yes 31-Jan-12

The K-169 hazardous waste was placed into roll-off boxes.  The boxes were transported and 

disposed of at U.S.Ecology in Robstown on 1/30-31/2012. The tank has been recycled.

Tank N1 empty no Transfer to tank 26 No Yes 18-Jan-12 Tank has been emptied, cleaned and recycled.

Tank N2 empty no Transfer to tank 26 No Yes 18-Jan-12 Tank has been emptied, cleaned and recycled.

Tank 7 313 bbl. E no Transfer to tank 26 Yes No 10-Feb-12

3 feet of sludge and water remains below the floating internal roof; we estimate 2.5 foot of 

sludge at the bottom;

Tank 12 empty no Transfer to tank 26 No No 17-Feb-12 2 inches of water measured  at manway. The internal floating roof is on the floor.

Tank 30 empty no Transfer to tank 26 No No 17-Feb-12 Some sludge remains. It will be removed when the external floating roof is repaired.

Butane Tank empty yes Sludge at US Ecology No Yes 17-Feb-12

The tank is empty. Approx. 8 gal of sludge was removed from tank. LELs on 1/11/2012 

inside tank were not a concern.

Facility Piping at 

Tanks

192 bbl. in feeder 

pipes E no Transfer to tank 26 Yes No 10-Feb-12 Piping containing material is connected to Tanks 30, 26, 27, 10, and 7.

Facility 

Piping/Equipment no Transfer to tank 26 piping demolition No 27-Jan-12

Small unit east of Process Area #1. Demolition has been postponed until the existing facility 

can be assessed.

Visible Soil 

Contamination <100 cubic yds E yes K-169 at US Ecology Yes Yes 10-Feb-12

Tank 10: west, south and east manways; Tank 27:west, south and east manways; see Lat-

Lon per tank in foot note.

Tanks Latitude / Longitude

Tank 10 Manways  

Tank 27 Manways

Tank 10

Tank 27

Tank 17

Tank 18

Tank 19

Tank 20

Tank 21

Tank 22

East manway Lat 27deg 51'27.51"N Lon 97 deg 10' 39.64" W

West manway Lat 27deg 51'31.98"N Lon 97 deg 10' 37.39" W

South manway Lat 27deg 51' 31.56"N Lon 97 deg 10' 36.78" W

East manway Lat 27deg 51'32.07"N Lon 97 deg 10' 36.39" W

West manway Lat 27deg 51'27.39"N Lon 97 deg 10' 40.86" W

South manway Lat 27deg 51' 26.87"N Lon 97 deg 10' 40.38" W

27deg 51' 34.03" N   97deg 10' 41.62" W

27deg 51' 33.59" N   97deg 10' 41.91" W   This tank is currently holding tank bottoms from Tanks 17, 18, 21, 23 & 24.

27deg 51' 32.07" N   97deg 10' 36.92" W

27deg 51' 27.51" N   97deg 10' 40.31" W

27deg 51' 33.89 N   97deg 10' 42.39" W

27deg 51' 34.32" N   97deg 10' 41.10" W

27deg 51' 34.73" N   97deg 10' 41.76" W

27deg 51' 35.14" N   97deg 10' 41.44" W



Tank 23

Tank 24

Tank 2

Tank Y1

Tank X1

Tank X2

Tank X3

27deg 51' 45.04" N   97deg 10' 43.90" W

27deg 51' 45.22" N   97deg 10' 43.73" W

27deg 51' 45.38" N   97deg 10' 43.59" W

27deg 51' 34.45" N   97deg 10' 41.29" W

27deg 51' 34.87" N   97deg 10' 40.99" W

27deg 51' 42.12" N   97deg 10' 47.01" W

27deg 51' 33.10" N   97deg 10' 41.90" W
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